

**Task 1, Subtask 1.3: Outreach plan**

Project staff will create an outreach plan to inform and educate tribal members on the project and the benefits of energy efficiency in order to advance the Traditional Council's vision of energy conservation.

<b>Quarter</b>	<b>Date</b>	<b>Audience</b>	<b>Content</b>	<b>Venue</b>
Q2-3, 2022	Summer 2022	Aniak Traditional Council	Updates while contracts process	Phone
Q4, 2022	October 2022	Agency staff, project leads	Introduction to project and intended outcomes	Zoom
	November 2022	OIE grant recipients	Program Review	Denver, CO
	December 2022	Aniak Traditional Council	Updates on project team and future tasks	Zoom
Q1 2023	February 2023	Aniak Traditional Council	Updates January/February energy audit visit	Zoom
	March 2023	Aniak Traditional Council	Updates January/February energy audit visit	Zoom
Q2 2023	April 2023	Aniak Traditional Council	Project Updates	Zoom
Q3 2023	June 2023	Aniak Traditional Council	Project Updates	Zoom
	August 2023	Aniak Traditional Council	Project Updates	Zoom
Q4 2024	October 2023	Aniak Traditional Council	Project Updates	Zoom
	November 2023	OIE grant recipients	Program Review	Denver, CO
	December 2023	Aniak Traditional Council	Project Updates	Zoom